

DC Office Status Report 2/27/95**Billable Hours and Support Calls:**

Date	KB0	Norm	Total	Support Calls
1/22	18.5	26	44.5	
1/29	13.5	5	18.5	10
2/5	22	17	39	7
2/12	9	20	29	9
2/19	11.5	26.5	28	10
2/26	18.5	29.5	48	20

Project Status:

NTIS: Project is almost done. Still to do: get their Gopher-to-WAIS link working.

DTIC: Task 5 nearing completion. Still to do: purchase clients, 420 hours of customization (Task 6).

Open Source: Winding down, maybe. Still to do: spend leftover money on newsfeed extensions. Working on getting new contract for Forwarder upgrade and maintenance of newsfeed sources. Looks like they are going to buy \$66,000 worth of labor for Forwarder upgrades!

Datavault: Just gearing up. Perl dictionary program running at acceptable performance level. Awaiting clearances and arrival of data. We're going out there tomorrow to check installation of software: WAISserver, WAISgate, parser-toolkit, Web Server, gcc compiler, Perl compiler, gmacs editor. They need parallel version of WAISserver soon.

National Archives: training and installation completed. Still to do: help them with GILS sometime in the future.

NCMS: training and installation completed. They want an NT port.

Issues:

Is Margaret going to be allowed to finish GILS (2 weeks work)?

Can we please schedule parallel work for Datavault?